


Omschrijving:	jaar:	2022															
	maand:	Juni				Juli				Aug				Sept			
	week:	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37
Fase 4	dag:	[Blue bar]				[Yellow bar]				[Grey bar]				[Green bar]			
Fase 5		[Blue bar]				[Yellow bar]				[Grey bar]				[Green bar]			
Opruimwerkzaamheden		[Blue bar]				[Yellow bar]				[Grey bar]				[Green bar]			
Laatste parkeervakken Luitspeler (onder voorbehoud)		[Blue bar]				[Yellow bar]				[Grey bar]				[Green bar]			
Plantwerkzaamheden najaar 2022		[Blue bar]				[Yellow bar]				[Grey bar]				[Green bar]			



- FASE 1 GEREED
- FASE 2 GEREED
- FASE 3 GEREED
- FASE 4 DE ONTMOETING 52 T/M 60 / DE MOLEN / PASTORALE
- FASE 5 DE LUIJSPELER
- FASE 6 Parkeervakken

⇐ WERKRICHTING